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RAC2 TECHNICAL STATUS REPORT 
July 29, 2017 – August 25, 2017 

WORK ASSIGNMENT NUMBER:  226-RARA-053J 

SITE NAME: USS Lead Zone 3  

ACTIVITY:     Remedial Action  

CH2M JOB NUMBER:   689325 

PREPARED BY:    Theo von Wallmenich, SM 

PERIOD ENDING:    August 25, 2017 

COPIES: WAM: Timothy Drexler, EPA Region 5 
  PM:  Paul Arps, CH2M, Milwaukee, WI 
  SM: Theo von Wallmenich, CH2M, Detroit, MI 
  ASM: Timothy Watkins, CH2M, Detroit, MI 
  

1. Progress Made This Reporting Period 

Task 1 (PP) 

• CH2M completed routine project management and reporting during the 
reporting period. 

Task 4 (MS) 

• CH2M provided routine subcontractor management during the reporting period, 
provided engineering support to evaluate issues that emerged during fieldwork, 
and responded to subcontractor requests for information. 

• CH2M tracked schedule progress daily against the baseline schedule, and 
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation 
milestones.  

• CH2M conducted weekly status calls with the earthwork subcontractor field 
team, and separate weekly status calls with the earthwork subcontractor senior 
management to assure performance objectives would be attained. 

• CH2M provided updates to EPA On-scene Coordinators to facilitate their 
completion of indoor work upon completion of exterior residential soil work, 
and provided other coordination and engineering support as requested by EPA. 

Task 5 (RI) 

• CH2M scheduled and conducted 16 preconstruction meetings with property 
owners, EPA, and Arrowhead during the reporting period. 

• CH2M completed excavation at 30 properties during the reporting period 
(approximately 1,778 cubic yards [CY]). 

• CH2M completed general backfill at 20 properties during the reporting period 
(approximately 774 CY). Note: Not all properties receive general backfill. 
For example, properties with 6-inch excavation depth only received topsoil. 
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• CH2M completed topsoil at 25 properties during the reporting period 
(approximately 967 CY). 

• CH2M completed sod at 27 properties during the reporting period. 
(approximately 50,732 square feet). 

• CH2M completed sod maintenance watering at 15 properties during the 
reporting period (19 properties to date). 

• CH2M scheduled and conducted 15 post-construction meetings with property 
owners, EPA, and Arrowhead during the reporting period. 

• CH2M completed property closeout at 13 properties during the reporting period 
(15 properties to date).  

Task 6 (AN) 

• During this reporting period, CH2M conducted sample management and 
coordination for borrow-source sampling, including coordination with the 
subcontract laboratory and field team, preparation of chain-of-custody forms and 
sample tags, scheduling sample delivery to the laboratory, and database setup 
and administration. CH2M received preliminary data from the laboratory and 
compared the results to the design specifications.  

• Environmental Monitoring & Technologies, Inc. analyzed borrow source soil 
samples. 

Task 7 (CV) 

• CH2M conducted ongoing borrow source (general backfill and topsoil) sampling 
during the reporting period. 

Summary of Project Status 

Task No./ 
Code Planned Start Actual Start 

Planned 
Completion 

Actual 
Completion 

Percent 
Complete 

Schedule 
Variance 

PP 01/20/17 01/20/17 To Be 
Determined 

(TBD) 

TBD 55 TBD 

CR TBD TBD TBD TBD 5 TBD 

PB 01/27/17 01/27/17 TBD TBD 85 TBD 

MS 04/01/17 03/01/17 TBD TBD 45 TBD 

RI 03/01/17 03/01/17 TBD TBD 45 TBD 

AN 05/01/17 03/01/17 TBD TBD 35 TBD 

CV 06/30/17 03/31/17 TBD TBD 33 TBD 

AI 04/01/17 03/31/17 TBD TBD 45 TBD 

PJ 08/01/17 TBD TBD TBD 0 TBD 

PC 09/01/17 TBD TBD TBD 0 TBD 

CO TBD TBD TBD TBD 0 TBD 
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2. Problems Resolved 

CH2M has continued to work with Arrowhead and Summit to increase productivity 
and re-attain the baseline schedule to complete 120 properties in 2017. Schedule 
performance has improved from approximately 2 weeks behind schedule at the end 
of May to approximately 3 to 5 days behind schedule at the end of July. At the end of 
August, the project is ahead of schedule for excavation, on schedule for backfilling, 
and approximately 2 to 3 days behind schedule for sod.  

3. Problem Areas and Recommended Solutions 

CH2M has continued to work with Arrowhead and Summit to re-attain the schedule 
through additional staff resources and Saturday work. CH2M anticipates that in 
September, these additional measures will be required less frequently. 

Based on current forecasts, an Expenditure Limit (EL) increase will be required by 
the end of September to continue work through October and November of the 
current construction season. The current EL is 75 percent spent. A formal request for 
an expenditure limit increase will be prepared and submitted during the next 
reporting period. 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 
AI.01 03/31/17 Owner Request and Change 

Tracking Table summarizing 
changes from design plans 
encountered in the field and during 
preconstruction meetings. 
Thirty-one potential change items 
identified through this reporting 
period. 

Approximately 
23 days to date 

(ongoing). 

Approximately 
$257,300 to date 

(ongoing). 

RI.01 03/31/17 Nonresponsive owners and 
additional time to secure access for 
remediation. Non-responsive 
property owners or have required 
additional effort to secure owner 
agreement for remediation access. 

None to date 
(ongoing). 

Approximately 
640 hours to date 
(approximately 

40 hours per week). 

RI.01 03/31/17 Work Plan assumed five DustTrak 
units and associated networking 
devices ($60,630) for particulate air 
monitoring equipment. Subsequent 
receipt of design plans, field 
planning, and detailed discussions 
with FIELDS group indicate that 
nine DustTrak units specially 
equipped by RAECO Rentals 
($184,320) and LINC/Gateway 
networking devices from Safe 
Environmental Engineering 
($48,740) will be required to be 
consistent with air monitoring in 
other areas at the site. 

None. Approximately 
$172,400. 



 
 
 

  226.doc 4 

Summary of Project Changes 
Task 
No./ 
Code 

Date of 
Change 

(MM/DD/YY) Description of Change 
Impact to 
Schedule 

Impact to Budget 
(Level of Effort 

[LOE] and/or $’s) 

AN.01 04/17 Additional borrow sources were 
sampled to support the availability 
of sufficient borrow material 
(backfill and topsoil) to support 
project schedule. An additional 
18 analytical, 26 grain size, and 
8 geotechnical samples were 
obtained.  

Kept project on 
schedule. 

$21,911 

RI.01 04/17 Additional labor hours required to 
manage change associated with 
preconstruction meetings, 
substitutions of new high-priority 
properties into 2017 for existing 
scoped properties, and conduct 
additional preconstruction outreach 
simultaneous with active 
construction. 

Keeps project on 
schedule. 

Approximately 
1,050 hours to date 

(approximately 
70 hours per week; 

ongoing). 

RI.01 06/17 Additional labor hours required to 
manage change associated with 
ownership, access and coordination 
with SulTRAC for re-sampling at 
4270-28 Ivy Street. 

None. Approximately 
40 hours. 

RI.01 05/17 Compile individual property water 
system information for the City 
during preconstruction meetings 
and provide summary table updates 
in daily reports. 

None. Approximately 
90 hours to date 
(approximately 
1 hour per day; 

ongoing) 

RI.01 06/17 Office support for coordination and 
scheduling preconstruction 
meetings and managing owner-
requested changes to 
preconstruction drawings.  
[June 5 to August 25; 12 weeks] 

None. 

Approximately 
192 hours to date 

(~16 hours per 
week; ongoing). 

RI.01 06/17 Saturday work. (5 staff; 14 hours per 
day per staff; 10 Saturdays to date 
[June 3, June 10, June 17, July 8, 
July 15, and July 29, August 5, 
August 12, August 19, and 
August 26, 2017]). 

Keeps project on 
schedule. 

Approximately 
700 hours to date 
(approximately 

70 hour per 
Saturday; ongoing) 
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4. Deliverables Submitted 

Deliverables are outlined in the following table. 

Work Assignment Deliverables 

Deliverable Draft Final Approval Date 

Conflict of Interest Disclosure 02/07/17 
Not 

applicable 
(N/A) 

N/A 

Work Plan 02/16/17 N/A N/A 

Revised Work Plan 03/22/17 3/22/17 03/31/17 

Health & Safety Plan 03/01/17 05/01/17 05/01/17 

Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17 

Field Sampling Plan 03/03/17 04/07/17 04/07/17 

Data Management Plan 03/03/17 04/07/17 04/07/17 

Site Management Plan 03/14/17 5/10/17 5/10/17 

Subcontract Consent Request N/A 03/23/17 03/31/17 

Data Validation Report—2017 Season    

Data Validation Report—2018 Season    

Remedial Action Report—2017 Season    

Remedial Action Report—2018 Season    

5. Activities Planned Next Reporting Period  

• CH2M will continue oversight and monitoring of excavation, backfilling, topsoil, 
and landscape restoration, and provide detailed updates on activities for 
individual properties in daily and weekly reports. 

• CH2M will continue post-construction meetings and closeout with property 
owners. 

6. Key Personnel Changes 

None. 

7. Subcontractor Services 

• Arrowhead conducted earthwork activities (excavation, backfilling, and 
landscaping). 

• RAECO Rents provided DustTrak air monitoring units. 

• Safe Environment Engineering provided VIPER LINC and Gateway data 
networking equipment. 

• Midwest Security Force, LLC conducted security operations. 
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8. Travel 

• January travel charges for the Site Manager were reported in the January 
Technical Status Report. 

• February travel charges for  were for environmental data management. 

• February travel charges for the Site Manager were reported in the February 
Technical Status Report. 

• April travel charges for  were reported in the April Technical Status 
Report. 

• May travel charges for  were reported in the May Technical 
Status Report.  

• June travel charges for , 
and  were reported in the June Technical Status Report.  

• July travel charges for , and  were 
reported in the July Technical Status Report. 

• July travel charges for  were for a site walk with the CO. 

• July travel charges for  were for a health and safety audit. 

• , and 
 travelled to the site for construction management and resident 

inspection field oversight. 

• The Site Manager travelled to the site during the reporting period. 

9. Laboratories 

Environmental Monitoring & Technologies, Inc. provided analytical services for 
borrow source testing. 

10. Project Performance  

Property Owner Satisfaction Surveys 

CH2M successfully closed out 15 properties through the post-construction process. 
The average owner satisfaction survey score is 9 on a scale of 1 to 10. 

Schedule 

Schedule performance has improved from approximately 2 weeks behind schedule 
at the end of May to approximately 3 to 5 days behind schedule at the end of July. 
At the end of August, the project is ahead of schedule for excavation, on schedule for 
backfilling, and approximately 2 to 3 days behind schedule for sod. 

11. Green Initiatives 

CH2M and Arrowhead are working on a plan to recycle kerosene fuel oil discovered 
in tanks found in excavation areas requiring removal, which will result in recycled 
fuel product and reduced cost to the government. 
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  Cost Elements

SUBTOTAL, TASK 2 COSTS
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Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

170.90 18,353.30SUBTOTAL, TASK 4 COSTS

Page 13This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

 

 

Page 14This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

 

 

 

 

 

 

 

 

TOTAL, PROFESSIONAL

 

Clerical

 

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

Page 15This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 16This report contains confidential business information.



5 RIDETAILED RESIDENT INSPECTION  Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

2,064.50 247,734.09SUBTOTAL, TASK 5 COSTS

Page 17This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 18This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

TOTAL, PRIME DIRECTS

Page 19This report contains confidential business information.



6 ANANALYTICAL SUPPORT & DATA VAL Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

38.30 4,918.59SUBTOTAL, TASK 6 COSTS

Page 20This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

  PRIME  CONTRACTOR

  Name                                                                Job Classification        Business Group

Direct Labor

 

 

 

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

Page 21This report contains confidential business information.



7 CVCLEANUP VALIDATION            Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

21.10 1,835.77SUBTOTAL, TASK 7 COSTS

Page 22This report contains confidential business information.



8 AIREMEDIAL ACTION IMPLEMENTATIONTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

858,289.34SUBTOTAL, TASK 8 COSTS

Page 23This report contains confidential business information.



9 RVREUSE PLANTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 9 COSTS

Page 24This report contains confidential business information.



10 PJPROJECT PERFORMANCE           Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 10 COSTS

Page 25This report contains confidential business information.



11 PCPROJECT COMPLETION & CLOSE OUTTask Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 11 COSTS

Page 26This report contains confidential business information.



12 COWORK ASSIGNMENT/TASK ORDER CLOSE OUT    Task Number: Task Title: Task Category Code:

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

SUBTOTAL, TASK 12 COSTS

Page 27This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

2,281.10TOTAL, DIRECT LABOR (Professional)

58.40TOTAL, DIRECT LABOR (Clerical)

 

WORK ASSIGNMENT TOTAL, DIRECT COSTS

28,292.35     Other Direct Costs

33,234.67     Travel

     Computer

2,058.41     Equipment

     Subpool

     PLI (Pollution Liability Insurance) Premium

TOTAL, INDIRECTS *** (See endnote for rates by firm)

TOTAL, FIXED FEES (Prime)

1,159,988.21TOTAL, WORK ASSIGNMENT

  

 

 

Page 28This report contains confidential business information.



    WORK ASSIGNMENT TOTALS ALL TASKS     

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

REPORT 1 Work Assignment -- Task Level Specific Detail Report 

DollarsLOE/Hours

Approved Budget

DollarsLOE/Hours

CumulativeCurrent

DollarsLOE/Hours  Cost Elements

***Indirect Rates by Firm:

Firm G&A RateOverhead Rate
Business 

Group Fringe Rate

ADM - ADMINISTRATIVE SERVICES          NLS - NATIONAL SECTOR          PRS - PRIVATE SECTOR           SLS - STATE AND LOCAL SECTOR

Page 29This report contains confidential business information.



REPORT 1A Work Assignment Supplemental Detail Report - Equipment

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

01Operable Unit:

EXTENSION PERIOD Contract Period:

Performance Based: No

Type Funding: WA Funded

EQUIPMENT

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumable 258.39

Rental Outside 1,800.02

2,058.41Total, CH2M HILL INC Equipment Costs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

ON-GOING

Remedial Action

Work Area Code:

Action Code:

WA Form:

Work Assignment Status:

Type Site:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Work Assignment Supplemental Detail Report - Other Direct Costs

01Operable Unit:

EXTENSION PERIOD 1Contract Period:

Performance Based: No

Type Funding: WA Funded

OTHER DIRECT COSTS

EP1

CH2M HILL INC

Expenditure Category                                                        Current Dollars

Consumables 318.29

Health & Safety 2,473.57

Mail/Courier/Freight 101.81

Miscellaneous 450.00

Outside Services - Other 1,813.90

Phone/Fax 86.56

Program Support 22,157.97

Rental - Misc 890.25

28,292.35Total, CH2M HILL INC ODCs

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL INC

EP-S5-06-01

053J

IN

5

Work Assignment Number:

Work Assignment Title:

Contractor Name:

Contract Number:

SSID:

State:

Region:

RA

RA

EP1

Remedial Action

WA Funded

Work Area Code:

Action Code:

WA Form:

Type Site:

Type Funding:

1/20/17

3/14/18

7/29/17

8/25/17

9/22/17

B220

Monthly Progress

WA Period of Performance Start:

WA Period of Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Work Assignment Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

01Operable Unit:

Work Assignment Status: ON-GOING

EXTENSION PERIOD 1Contract Period:

Performance Based: No

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

139.41330.64 ALMA, MI EAST CHICAGO, N 1/26/2017 1/27/2017 58 55 63 30 591 90 WORK PLAN KICKOFF MEET NG

124.08432.85 DENVER, CO CHICAGO, IL 2/17/2017 2/24/2017 98 57 109.18 764.68 TECHNICAL EDM REQUIREMENTS

123.18315.66 ALMA, MI EAST CHICAGO, N 2/22/2017 2/24/2017 114.89 37 97 591.70 EARTHWORK SUBCONTRACT PRE-B D MEET NG

3,168.001,586.96NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 8/28/2017 447.01 34.63 5,236.60 RESIDENTIAL REMEDIATION

2,762.161,560.17M LWAUKEE, WI EAST CHICAGO, N 5/16/2017 6/22/2017 927 24 -61.45 5,188.12 RESIDENTIAL CONSTRUCTION MANAGEMENT

0.000.00 M LWAUKEE, WI EAST CHICAGO, N 6/6/2017 6/6/2017 5 94 0.00 5 94 SITE VISIT WITH EPA CONTRACT NG OFFICER

0.00415.60WACO, TX EAST CHICAGO, N 6/13/2017 6/30/2017 0.00 0.00 415.60 TRAVEL TO PROJECT LOCATION

1,881.001,092.58 SACRAMENTO, CA EAST CHICAGO, N 6/15/2017 7/9/2017 0.00 0.00 2,973 58 CONSTRUCTION AND SAFETY MANAGEMENT

110.880.00 PINE RIVER, WI EAST CHICAGO, N 6/21/2017 7/16/2017 0.00 18 25 129.13 OVERSIGHT OF SUBCONTRACTOR

0.000.00 CHARLOTTE, NC EAST CHICAGO, N 6/25/2017 7/9/2017 0.00 35.00 35.00 JOB ASSIGNMENT MOB LIZATION

99.000.00WACO, TX EAST CHICAGO, N 7/1/2017 7/16/2017 59.00 -14.75 143 25 CONSTRUCTION QUALITY MANAGER SUPPORT

0.00126.26 M LWAUKEE, WI EAST CHICAGO, N 7/5/2017 7/5/2017 18.70 18.00 162 96 SITE WALK WITH CONTRACTING OFFICER

2,079.001,491.04 SACRAMENTO, CA EAST CHICAGO, N 7/10/2017 8/2/2017 820.71 251.01 4,641.76 CONSTRUCTION MANAGEMENT

665 28182.69HAM LTON, OH EAST CHICAGO, N 7/16/2017 7/25/2017 240.79 70.69 1,159.45 CONDUCT HEALTH AND SAFETY OVERSIGHT

2,673.003,260.97WACO, TX EAST CHICAGO, N 7/17/2017 8/13/2017 1,275 23 285.88 7,495.08 CONSTRUCITON QUALITY MANAGER OVERSIGHT

2,217.601,029.38 PINE RIVER, WI EAST CHICAGO, N 7/17/2017 8/6/2017 318.75 134.19 3,699 92 OVERSIGHT

16,042.5911,824.80 4,385.38 981.90 33,234.67Total, CH2M HILL INC Travel Costs

This report contains confidential business information.










